COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2020

ESTI MATE SUMVARY 08: 34: 03
CONTI D C22795 ESTI MATE NO 0006 PROG SPEC YR: 2005
PCN: 22795- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 99.5 DAYS TIME ALLOW 110 WORK DAYS
US550 MONTROSE PHASE 1 ADA RAMPS PERCENT TIME:  90.45 ORI G TI NE ALLOW 110 WORK DAYS
PRQJECT NO. NHPPO50A- 038
US550 MONTROSE PH 1 ADA RAMPS
NAME OF ROAD:
PRQIECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 04/ 29/ 2020 DATE TIME STARTED 11/04/2019
2273 RI VER ROAD DATE LET 09/ 05/ 2019 DATE WORK BEGAN 11/ 04/ 2019
DATE AWARDED 09/ 13/ 2019 DATE TI ME STOPPED 04/30/2020
DATE CONTRACT EXECUTED 10/ 07/2019 DATE ACCEPTED 04/ 30/ 2020
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 11/ 04/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 266, 032. 82 PARTI Cl PATI NG $ 1, 300. 00 $ 0. 00
AWARD PRQJECT AMI: $ 1,199, 920.50 NON- PARTI CI PATI NG 1,264, 732. 86 311, 224. 90
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 266, 032. 86 311,224.90
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 266, 032. 86 311, 224. 90
TOTAL CLAI MS: $ 0.00 RETAI NAGE -17,998. 81 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 248, 034. 05 311, 224. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 248, 034. 05 311, 224. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 311, 224. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22795-BI D ESTI MATE RUN 05/ 05/ 2020
PRQJECT: NHPPO50A- 038 ESTI MATE NO 0006 08: 34: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Montrose

0005 202-00200 Renoval of Sidewal k 1, 885. 000 1, 814. 300
SY 70. 700 2,633.58
37. 25000 1, 885. 000 70, 216. 25
0010 202-00203 Renoval of Curb and Gutter 3, 448. 000 3,160. 700
LF 287. 300 5, 746. 00
20. 00000 3, 448. 000 68, 960. 00
0015 202-00210 Renopval of Concrete Pavenent 243. 000 197. 800
SY 45. 200 1,672.40
37.00000 243. 000 8,991. 00
0020 202-00220 Renoval of Asphalt Mat 242.000 148. 500
SY 93. 500 8, 882.50
95. 00000 242.000 22,990. 00
0025 202-00250 Renoval of Pavement Marking 1, 237. 000 317. 000
SF 920. 000 11, 960. 00
13. 00000 1, 237. 000 16, 081. 00
0030 202-00827 Renoval of Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
390. 00000 3. 000 1,170.00
0035 202-00831 Renoval of Traffic Signal Head (Pedestrian) 4.000 4.000
EACH 0. 000 0. 00
170. 00000 4. 000 680. 00
0040 202-00860 Renoval of Pedestrian Push Button 15. 000 15. 000
EACH 0. 000 0. 00
170. 00000 15. 000 2,550. 00
0045 203-01597 Pot hol i ng 34. 000 25. 000
HOUR 9. 000 2,925.00
325. 00000 34.000 11, 050. 00
0050 208-00090 Erosi on Control (Curb Ranp) 116. 000 93. 000
EACH 23. 000 2,484.00
108. 00000 116. 000 12,528.00
0055 210-00750 Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00

4, 000. 00000 0. 000 0. 00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22795-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT NHPPO50A- 038 ESTI MATE NO. 0006 08:34: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 Montrose
0060 210-00810 Reset Ground Sign 10. 000 1. 000
EACH 9. 000 4, 050. 00
450. 00000 10. 000 4,500. 00
0065 210-00860 Reset Pedestrian Push Button 9. 000 9. 000
EACH 0. 000 0. 00
450. 00000 9. 000 4, 050. 00
0070 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0075 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 78. 000 0. 000
LF 78. 000 1, 794. 00
23.00000 78.000 1,794.00
0080 210-04010  Adjust Manhol e 3. 000 3.000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0085 213-00067 Rock Miul ch (Weed Free) 205. 000 0. 000
SF 205. 000 3,280. 00
16. 00000 205. 000 3,280. 00
0090 250-00010  Environmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0095 250- 00050 Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0100 304-06000  Aggregate Base Course (Cl ass 6) 201. 370 172. 960
TON 28.410 2,215.98
78. 00000 201. 370 15, 706. 86
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 52. 000 0. 000
SY 52. 000 6, 760. 00
130. 00000 52.000 6, 760. 00
0110 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22795-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0006 08: 34: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Montrose

0115 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0120 608-00000 Concrete Sidewal k 1, 087.000 822. 900
SY 264.100 22,976.70
87.00000 1, 087. 000 94, 569. 00
0125 608-00010 Concrete Curb Ranp 1, 839. 000 1, 504. 000
Sy 335. 000 41, 875. 00
125. 00000 1, 839. 000 229, 875. 00
0130 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0.00
0135 608-00350 Concrete Sidewal k (Col ored) 0. 000 0. 000
51 0. 000 0.00
210. 00000 0. 000 0. 00
0140 609-21020 Curb and CGutter Type 2 (Section Il-B) 1, 505. 000 1,181.100
LF 323. 900 13, 279.90
41.00000 1, 505. 000 61, 705. 00
0145 613-07001  Type One Pull Box 2. 000 2.000
EACH 0. 000 0.00
1, 250. 00000 2.000 2,500. 00
0150 614-72863 Pedestrian Push Button Post Assenbly 9. 000 8. 000
EACH 1. 000 2,100. 00
2,100. 00000 9. 000 18, 900. 00
0155 626-00000  Mbobilization 1.000 0. 466
LS 0.534 113, 248. 05
212, 075. 00000 1. 000 212, 075. 00
0160 626-01104 Public Information Services (Tier V) 1. 000 0. 660
LS 0. 340 1, 802. 00
5, 300. 00000 1.000 5, 300. 00
0165 627-30411  Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 052. 000 335. 000
Li ne
) SF 717.000 18, 642. 00

26. 00000 1, 052. 000 27,352.00



CONTI D

Mont r ose

CAT NO0200

0170 629-01006

0175

629- 01065

0180

630- 00000

0185

630- 00007

0190

630- 00012

0195

630- 80335

0200

630- 80340

0205

630- 80341

0210

630- 80342

0215

630- 80355

0220 630-80357

C22795

22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Survey Monunent (Type 6)

Survey Mnunent (Type 5S)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Si ze B)

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
675. 00000
5. 000
EACH
625. 00000
1, 383. 000
HOUR
27.00000
55. 000
DAY
350. 00000
74.000
DAY
900. 00000
14. 000
EACH
275. 00000
1, 008. 000
LF
55. 00000
84. 000
EACH
55. 00000
50. 000
EACH
70. 00000
5. 000
EACH
2, 750. 00000
(B 3. 000
EACH

900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

1, 097. 250
285. 750
1, 383. 000

45. 000
10. 000
55. 000

59. 000
15. 000
74.000

12. 600
1. 400
14.000

907. 200
100. 800
1, 008. 000

75. 600
8. 400
84. 000

45. 000
5. 000
50. 000

4.500
0.500
5. 000

3. 600
-0. 600
3. 000

Page 5

ESTI MATE RUN 05/ 05/ 2020

3,125

7,715

3,500

13,500

385.

5,544

462.

350.

1,375

- 540.

.00

00

25

00

00

00

00

00

00

08: 34: 03

AMOUNT

3,125

37, 341.

19, 250

66, 600

3, 850

55, 440

4,620

3,500

13,750

2,700

.00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22795-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0006 08: 34: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Montrose

0225 630-80380 Traffic Cone 235. 000 211.500
EACH 23.500 129.25
5. 50000 235. 000 1, 292. 50
0230 630-80393 St ackabl e Vertical Panels 122. 000 109. 800
EACH 12. 200 183. 00
15. 00000 122. 000 1, 830. 00
0235 630-80430 Runbl e Strip (Portable) 24. 000 28. 800
EACH -4.800 -2,664.00
555. 00000 24.000 13, 320. 00
0240 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016  F/ A Fuel Cost Adjustnent -10. 550 -2.610
FA -7.940 -7.94
1. 00000 -10. 550 -10.55
0250 700-70111 Project First Program 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0255 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70587 F/ A Hazardous Waste Di sposal F/ A 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0372 412-00600 Conc Pvmt (6 In) 178. 000 111. 900
sY 66. 100 7,915. 48
119. 75000 178. 000 21, 315. 50

CAT 0200 CURRENT AMI $ 1, 155, 456.56 $ 309,299.15$% 1, 155, 456. 56



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22795-BI D ESTI MATE RUN 05/ 05/ 2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0006 08: 34: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Q athe

0270 202-00012 Renoval of Tree Stunp 1. 000 1. 000
EACH 0. 000 0. 00
325. 00000 1. 000 325. 00
0275 202-00200 Renoval of Sidewal k 194. 000 179. 000
SY 15. 000 558. 75
37. 25000 194. 000 7,226.50
0280 202-00203 Renoval of Curb and Gutter 373. 000 373. 000
LF 0. 000 0. 00
20. 00000 373. 000 7,460. 00
0285 202-00210 Renoval of Concrete Pavenent 84. 000 84.000
5% 0. 000 0. 00
37.00000 84.000 3,108. 00
0290 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0295 208-00090 Erosi on Control (Curb Ranp) 14. 000 14.000
EACH 0. 000 0. 00
108. 00000 14. 000 1,512.00
0300 210-00810 Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
450. 00000 4. 000 1, 800. 00
0305 210- 04050 Adj ust Val ve Box 1. 000 1. 000
EACH 0. 000 0. 00
325. 00000 1.000 325. 00
0310 304-06000 Aggregat e Base Course (Cl ass 6) 43. 420 43. 420
TON 0. 000 0. 00
78. 00000 43. 420 3, 386. 76
0315 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0320 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D

qa at he

CAT NO0201

0325 514-00100

0330

608- 00000

0335

608- 00010

0340

609-21020

0345

629- 01005

0350

630- 00000

0355

630- 00007

0360

630- 00012

0370

210- 04015

0371 700-70010

C22795

NHPPO50A- 038

22795-BID

| TEM
DESCRI PTI ON

Hand Rai

Concrete Sidewal k

Concrete Curb Ranp

Curb and Gutter Type 2 (Section II-B)

Survey Monunent (Type 5)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Modi fy Manhol e CO 348 and S Church St, Corner B

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
275. 00000
38. 000
%
87. 00000
318. 000
sy
125. 00000
112. 000
LF
41. 00000
0. 000
EACH
575. 00000
257. 000
HOUR
27.00000
16. 000
DAY
350. 00000
18. 000
DAY
900. 00000
1. 000
EACH
1, 040. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

38. 000
0. 000
38. 000

311. 000
7.000
318. 000

100. 000
12. 000
112. 000

0. 000
0. 000
0. 000

257.000
0. 000
257.000

16. 000
0. 000
16. 000

18. 000
0. 000
18. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 05/ 05/ 2020

875.

492.

.00

.00

.00

.00

.00

.00

.00

.00

08: 34: 03

AMOUNT

3, 306

39, 750

4,592

6,939

5, 600

16, 200

1, 040

.00

00

00

00

.00

00

00

00

00

.00



CONTI D:

C22795
22795-BID
NHPPO50A- 038

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 9
ESTI MATE RUN 05/ 05/ 2020

| TEM
DESCRI PTI ON

CAT NO0201

0373 412-00600

CAT NO0400

qa at he

Conc Pvnt (6 In)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

0365 620- 00020 Sanitary Facility

CURRENT AMT  $

PROQIECT TOTAL

08: 34: 03
PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT

56. 000
0. 000 0. 00

56. 000 6, 706. 00

109, 276. 26 $ 1,925.75% 109, 276. 26
1. 000
0. 000 0. 00
1. 000 1, 300. 00
CURRENT AMT $ 1,300.00 $ 0.00$ 1, 300. 00

CURRENT AMI $ 1, 266,032.82 % 311,224.90$ 1, 266, 032. 82



